COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 06/ 2018

ESTI MATE SUMVARY 23:18:02
CONTI D C22250 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 22250-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 44.5 DAYS TIME ALLOW 57 WORK DAYS
I-70 BRIDGE REPAIRS MP 244.2 & PERCENT TI ME: 78.07 ORI G TI ME ALLOW 57 WORK DAYS

PRQIECT NO NHPP 0703- 449
1-70 BRIDGE REPAIRS MP 244.2 & 249.0

NAME OF ROAD:

PRQJECT COUNTI ES: JEFFERSON CLEAR CREEK
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 06/10/2018
4 | NVERNESS COURT E, SUI TE 250 DATE LET 03/ 29/ 2018 DATE WORK BEGAN 06/ 10/ 2018
DATE AWARDED 04/ 12/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/10/2018

CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 1,875, 602.79 PARTI Cl PATI NG $ 612, 536. 16 $ 230, 552. 67
AWARD PRQJECT AMT: $ 1,557,188.80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 32.66% TOTAL EARNI NGS 612, 536. 16 230, 552. 67
FUNDS AVAI LABLE: $ 1,263,066. 63 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 612, 536. 16 230, 552. 67

TOTAL CLAI M5 $ 0.00 RETAI NAGE -15, 851. 22 -6,495. 77
SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 596, 684. 94 224, 056. 90

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 596, 684. 94 224, 056. 90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 224,05.90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01594

0010

203- 01597

0015

208- 00002

0020

208- 00035

0025

208- 00046

0030

208- 00070

0035

208- 00103

0040

208- 00105

0045

208- 00106

0050

208- 00107

0055 240-00010

C22250

22250-BI D
NHPP 0703- 449

| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Erosion Log Type 1 (12 Inch)

Aggregat e Bag

Pre-fabricated Concrete Washout Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Rernoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4.000
HOUR
245. 73000
10. 000
HOUR
234. 00000
655. 000
LF
7. 95000
28. 000
LF
11. 21000
1. 000
EACH
1, 751. 31000
1. 000
EACH
2, 083. 91000
6. 000
HOUR
95. 58000
4.000
HOUR
147. 20000
30. 000
HOUR
118. 80000
30. 000
HOUR
54. 88000
20. 000
HOUR

105. 90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

59. 000
0. 000
59. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 06/ 2018

219

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

23:18: 02

AMOUNT

469.

89

1, 751.

2,083

219

.00

.00

05

68

31

91

.00

.00

.00

52

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

403- 00720

626- 00000

626-01103

627-00008

627-00014

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80001

C22250

22250-BID
NHPP 0703- 449

| TEM
DESCRI PTI ON

ROADWAY

* Hot

M x Asphal t

(Patching) (Asphalt)

*Mobi | i zati on

Public Information Services (Tier

)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Low Tenperature)

Fl aggi ng

Uni forned Traffic Control

Traffic Control

Vehi cl e

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

50. 000
TON
488. 80000

1. 000
LS
140, 270. 16000

1. 000
LS
6, 032. 00000
12.000
GAL
286. 00000
40. 000
GAL
70. 72000
2,300. 000
HOUR
26. 00000
300. 000
HOUR
130. 00000
1. 000
EACH
3, 120. 00000
28. 000
DAY
245. 14000
70. 000
DAY
905. 26000
8. 000
EACH

2,145. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0.500
0. 100
0. 600

0.670
0.330
1. 000

0. 000
2.620
2.620

4. 300
0. 000
4.300

25. 000
0. 000
25. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
7.000
21.000

29. 000
19. 000
48. 000

0. 000
0. 000
0. 000
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14,027

1,990

749.

1,715

17, 199

.00

02

56

.00

.00

.00

.00

98

94

.00

23:18:02

AMOUNT

84,162

6, 032

749.

304

650.

5, 147

43,452

.00

10

00

32

10

00

.00

.00

94

48

.00



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22250-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0003 23:18: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
208. 00000 2.000 416. 00
0120 630-80341 Construction Traffic Sign (Panel Size A) 28. 000 2.000
EACH 0. 000 0. 00
52. 00000 2.000 104. 00
0125 630-80342  Construction Traffic Sign (Panel Size B) 45. 000 20. 000
EACH 0. 000 0. 00
208. 00000 20. 000 4,160. 00
0130 630-80343 Construction Traffic Sign (Panel Size O 19. 000 0. 000
EACH 0. 000 0. 00
208. 00000 0. 000 0.00
0135 630-80350  Vertical Panel 80. 000 20. 000
EACH 0. 000 0. 00
26. 00000 20. 000 520. 00
0140 630-80355 Portabl e Message Sign Panel 2.000 0.500
EACH 0. 000 0. 00
4, 436. 64000 0.500 2,218.32
0145 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 560. 00000 1. 000 1, 560. 00
0150 630- 80360 Drum Channel i zi ng Devi ce 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0155 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 14.000 0. 000
EACH 0. 000 0. 00
57.20000 0. 000 0. 00
0160 630-80367 Portable Traffic Speed Mnitor 1. 000 0.500
EACH 0. 000 0. 00
2, 080. 00000 0.500 1, 040. 00
0161 630-80380 Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00

12. 15000 25. 000 303.75



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22250-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0003 23:18: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 630-85020 Mobi | e Attenuator 1. 000 0.500
EACH 0. 000 0.00
32, 604. 00000 0. 500 16, 302. 00
0170 632-00000 Night Wrk Lighting 1. 000 0. 740
LS 0. 260 10, 361. 66
39, 852. 55000 1. 000 39, 852.55
0175 700-70010 F/ A M nor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0180 700-70011 F/ A Partnering 1, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0190 700-70023 F/ A On-The-Job Trai nee 18, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700- 70380 F/ A Erosion Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $  607,183.16$ 46,264.00% 211,588.03
CAT NO0300 STRUCTURE F-15-BL

0200 202-00240 *Rermoval of Asphalt Mat (Pl aning) 249. 000 0. 000
SY 0. 000 0. 00
15. 64000 0. 000 0. 00
0205 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 1, 829. 000 0. 000
5% 0. 000 0.00
36. 45000 0. 000 0. 00
0210 202-00453 Renoval of Portions of Present Structure (C ass 2) 275. 000 0. 000
SY 0. 000 0. 00

253. 96000 0. 000 0.00



CONTI D

CAT NO0300

0215 202- 00460

0220

202- 00504

0225

202- 04010

0230

403- 34751

0235

515-00120

0240

518- 03000

0245

601- 06100

0250

601-51005

0255 602- 00000

CAT NO0301

0260 202-00240

CURRENT PREV QTY/
| TEM QUANTI TY/ QTY TH'S PERI OD
DESCRI PTI ON UNI' TS QrY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
STRUCTURE F- 15- BL
Renoval of Portions of Present Structure (C ass 3) 92. 000 0. 000
SY 0. 000
465. 75000 0. 000
Renoval of Expansion Device 98. 000 0. 000
LF 0. 000
275. 41000 0. 000
Clean Inlet 14. 000 0. 000
EACH 0. 000
367. 06000 0. 000
*Hot M x Asphalt (Grading SX) (75) (PG 64-28) 699. 000 0. 000
TON 0. 000
337. 47000 0. 000
*Wat er proof i ng (Menbr ane) 1, 829. 000 0. 000
SY 0. 000
19. 82000 0. 000
*Sawi ng and Seal i ng Bridge Joint 247.000 0. 000
LF 0. 000
21.21000 0. 000
Concrete (Patching) 55. 000 0. 000
CcY 0. 000
2,197. 34000 0. 000
Gal vani ¢ Anodes 2,174.000 0. 000
EACH 0. 000
26. 53000 0. 000
Rei nforcing Steel 3, 893. 000 0. 000
LB 0. 000
1. 20000 0. 000
CAT 0300 CURRENT AMT $ 675,961.13 %
STRUCTURE F- 15-CC
*Renpval of Asphalt Mat (Pl aning) 720. 000 0. 000
SY 0. 000
15. 64000 0. 000

C22250
22250-BID
NHPP 0703- 449

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 6

ESTI MATE RUN 09/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

23:18:02

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22250-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0003 23:18: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE F-15-CC

0265 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 906. 000 0. 000
Sy 0. 000 0. 00
36. 45000 0. 000 0. 00
0270 202-00453 Renoval of Portions of Present Structure (O ass 2) 46. 000 0. 000
SY 0. 000 0. 00
253. 96000 0. 000 0. 00
0275 202- 00460 Renoval of Portions of Present Structure (C ass 3) 5. 000 0. 000
Sy 0. 000 0. 00
465. 75000 0. 000 0. 00
0280 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 273.000 0. 000
TON 0. 000 0. 00
337. 47000 0. 000 0. 00
0285 515-00120  *Waterproofing (Menbrane) 906. 000 0. 000
Sy 0. 000 0. 00
19. 82000 0. 000 0. 00
0290 518-03000 *Sawi ng and Seal i ng Bridge Joint 108. 000 0. 000
LF 0. 000 0. 00
21. 21000 0. 000 0. 00
0295 601-06100 Concrete (Patching) 6. 000 0. 000
cY 0. 000 0. 00
2,197. 34000 0. 000 0. 00
0300 601-51005 Gal vani ¢ Anodes 255. 000 0. 000
EACH 0. 000 0. 00
26. 53000 0. 000 0. 00
0305 602-00000 Rei nforcing Steel 280. 000 0. 000
LB 0. 000 0. 00
1. 20000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 190,957.51 % 0.00% 0.00

CAT NO0302 STRUCTURE F-15-CD

0310 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 328. 000 1,327.720
5% 0. 000 0. 00
15. 64000 1,327.720 20, 765. 54



CONTI D: C22250 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22250-BI D ESTI MATE RUN 09/ 06/ 2018
PRQIECT: NHPP 0703- 449 ESTI MATE NO 0003 23:18: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-15-CD

0315 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 820. 000 820. 000
SY 0. 000 0.00
36. 45000 820. 000 29, 889. 00
0320 202-00453 Renoval of Portions of Present Structure (C ass 2) 448. 130 276. 450
SY 171. 680 43, 599. 85
253. 96000 448. 130 113, 807.09
0325 202-00460 Renoval of Portions of Present Structure (Class 3) 22.360 18. 630
SY 3.730 1,737.25
465. 75000 22. 360 10, 414. 17
0330 202-00495 Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
1,516. 30000 1.000 1, 516. 30
0335 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
367. 06000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 260. 770 17. 880
TON 242. 890 81, 968. 09
337. 47000 260. 770 88, 002. 05
0345 515-00120  *Waterproofing (Menbrane) 822. 000 0. 000
SY 813. 380 16,121.19
19. 82000 813. 380 16, 121. 19
0350 518-03000 *Sawi ng and Seal i ng Bridge Joint 108. 000 0. 000
LF 107. 500 2,280. 08
21. 21000 107. 500 2,280. 07
0355 601-06100 Concrete (Patching) 37. 850 24.900
cY 12. 950 28, 455. 55
2,197. 34000 37.850 83, 169. 32
0360 601-51005 Gal vani ¢ Anodes 196. 000 91. 000
EACH 105. 000 2,785. 65

26. 53000 196. 000 5, 199. 88



CONTI D: C22250

PCN: 22250-BID

PRQIECT NHPP 0703- 449

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0302 STRUCTURE F-15-CD

0365 602-00000 Rei nforcing Steel

CAT NO0400

0370 620-00001 Field Ofice (Cass 1)

0375 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 09/ 06/ 2018

ESTI MATE NO: 0003 23:18: 02
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
3,234. 690 2,513. 410
LB 721. 280 865. 54
1. 20000 3, 234. 690 3,881. 63
CAT 0302  CURRENT AMT $ 375,599.14$%  177,813.20$% 375, 046. 25
1. 000 0. 750
EACH 0. 250 6, 100. 84
24, 403. 35000 1. 000 24, 403. 35
1. 000 0. 750
EACH 0. 250 374. 63
1, 498. 50000 1. 000 1, 498. 50
CAT 0400  CURRENT AMT $  25,901.85$ 6,475.47$  25,901.85
PRQJECT TOTAL CURRENT AMI $ 1,875,602.79$%  230,552.67% 612,536.13



